

Meeting 26/11/25

Team Members: WB, DK, JT, SM, CH, HB, LV

Summary:

- Updated deliverable headers: CH
- Completed most of requirements changes JT
- Reformatting implementation deliverable: LV

Tasks:

- Go through implementation ideas and start thinking about how to implement them.
- Leaderboard implementation + Abstracting Classes: SM
- Achievements and events: DK, OS
- Architecture changes log: HB
- Reformatting 3rd party libraries: LV
- Add achievements to the requirements JT
- Risk Assessment: CH
- Look into testing: HB
- Look into CI: LV

Meeting 27/11/25

Team Members: WB, HB, JT, CH, SM, DK, LV

Summary:

- OS, DK, SM working on implementation
- Migrate to new implementation deliverable: LV, WB
- Review assessment 1 deliverables: HB, CH, JT
- Implementation deliverable: WB
- Completed risk assessment deliverable, change log for risk: JT
- Making changes to req, change log for req: HB, JT

Tasks:

- Testing: WB, HB
- CI research: LV, CH
- Website Reformatting: CH
- Requirements reformatting: HB
- Look into user eval, update owners for risk assessment: JT

Longer Term Planning:

- User eval in week 11
- CI in week 10
- Make presentation in week 11

Meeting 3/12/25

Team Members: WB, CH, DK, JT, SM

Summary:

- Finished ethics forms: all
- Testing: HB

Tasks:

- Implement github action: WB
- Go through deliverables: JT
- Presentation: CH
- Implementation: DK, SM, OS
- Change log part A: WB
- Testing: HB
- Finish ethics forms: WB

Meeting 4/12/25

Team Members: WB, HB, JT, LV

Summary:

- Submitted ethics forms: WB
- Investigating github actions: LV
- User Evaluation deliverable: JT
- Testing: HB

Tasks:

- Wednesday next week:
 - Architecture changes
 - Testing deliverable
- Thursday next week:
 - User eval
- Testing deliverable: WB
- Implement CI: LV
- Testing: HB
- User eval deliverable: JT
- Implementation: OS, DK, SM
- Presentation: CH

Meeting 10/12/25

Team Members: WB, DK, SM, LV, CH, JT

Summary:

- Planned user eval tasks: WB, JT
- Investigated hidden event counter bug: DK, SM
- Github action CI: LV
- Architecture diagrams access request: JT
- Added more tasks for the user based evaluation: JT
- Achievements system: DK

Tasks:

- User eval tomorrow
- Architecture changes: WB

Meeting 11/12/25

Team Members: WB, CH, DK, JT

Summary:

- User eval: WB, CH, JT, DK

Tasks:

- Architecture changes: CH
- Presentation: WB
- Eval deliverable: JT
- Update website: WB
- Testing deliverable: WB
- CI deliverable: LV
- Implementation bug fixes: DK, SM